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Summary

Key messages

1 The process for procuring a supplier for the i6 system followed
recommended good practice. This included assembling a programme 
team from within the police, complemented by external expertise. In 
June 2013, Accenture was awarded a fixed price contract worth  
£46.11 million. Within weeks, and despite 18-months of pre-award 
discussion, Police Scotland and Accenture disagreed about whether 
the proposed system would deliver the requirements set out in  
the contract. 

2 A period of negotiation followed, during which Police Scotland and
Accenture disagreed over the interpretation of the contract and  
the requirements of the system. In April 2014, the Scottish Police 
Authority (SPA) and Accenture signed a contract variation agreement. 
This early disagreement contributed to a breakdown in relationships 
and a loss of trust between Police Scotland and Accenture that never 
fully recovered. 

3 The i6 programme was complex and highly ambitious. Police Scotland
and Accenture originally believed that the majority of the i6 system 
could be based on an existing IT system that Accenture had delivered 
elsewhere. This belief was incorrect. As the design and development 
of i6 progressed, it became apparent that Accenture would need 
to develop significantly more than had been originally anticipated. 
Despite delays and serious problems throughout the lifetime of the 
programme, Accenture provided regular assurance, in the face of 
strong challenge, about their confidence in delivering the i6 system. 
This assurance proved misplaced.

4 The method adopted for developing the i6 system meant that the full
scale of difficulties facing i6 ultimately became clear in August 2015 
when the system was passed to Police Scotland for testing. There 
were fundamental flaws and serious errors. At this point, Accenture 
estimated that meeting the requirements of the contract would take an 
additional two and a half years, with go live being delayed until April 
2018, almost four years later than originally planned. After a series of 
meetings, the SPA and Accenture mutually agreed to terminate the  
i6 contract. 

5 The contract enabled the SPA to secure a settlement agreement of
£24.65 million. This meant that Accenture agreed to refund the  
£11.09 million that the SPA had paid, and to make an additional 
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payment of £13.56 million. This reflects estimated staff costs and 
capital costs such as hardware maintenance and software licenses 
associated with i6.

6 The failure of the i6 programme means that some of the benefits of 
police reform that should have arisen from implementing it, have 
been, at best, delayed. There is an urgent need for the SPA and Police 
Scotland to determine what the next steps should be, and to carry 
out an honest assessment of how to procure, develop and deliver the 
much-needed police IT system. 

Background

1. In June 2013, the SPA awarded a ten-year, fixed-price contract of £46.11 million 
to the technology firm Accenture to develop a national IT system for Police Scotland. 
This system was known as i6. Accenture was to provide software development and 
implementation services, as well as user training, ongoing system maintenance and 
support services.

2. The national i6 system was a central element of longer-term police reform.  
It was intended to improve how Police Scotland records, manages and analyses 
information. It was also intended to provide operational and financial benefits to 
Police Scotland, the SPA and their partners in the justice system and beyond.  
i6 would replace around 130 IT and paper-based systems used by the predecessor 
police forces in Scotland. 

3. On 1 July 2016, after many well-publicised difficulties and delays, the SPA and 
Accenture agreed to terminate the i6 contract. The settlement agreement saw 
Accenture pay £24.65 million to the SPA. 

4. This report sets out the history of the i6 programme and considers the main 
reasons for terminating the contract. It does not cover IT developments in Police 
Scotland following the termination of the contract. We drew on evidence from 
sources including interviews with key individuals from Police Scotland, the SPA, 
the Scottish Government, Accenture, the technical advisers for i6 (Exception 
UK) and the appointed commercial advisors (Deloitte). We reviewed documents 
including board meeting minutes, contract documents and correspondence 
between Police Scotland, the SPA and Accenture. 
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Part 1
Procurement of i6 and early design stages 
(Nov 2010 - Oct 2013)

Good practice was followed in planning and procuring the  
i6 programme 

5. The origins of i6 and its procurement took place before the Scottish Police 
Authority (SPA) and Police Scotland were established. In 2010, the then 
Association of Chief Police Officers in Scotland (ACPOS) approved a procurement 
process to select a supplier. The procurement exercise was led by the then 
Scottish Police Services Authority (SPSA), who issued a notice in the Official 
Journal of the European Union on 2 June 2011. An 18-month competitive 
dialogue process followed. 

6. A dedicated programme team drawn from the then eight regional police forces 
and SPSA developed the business case for i6 using HM Treasury guidance. The 
programme had two broad objectives, to:

• develop common, national policing processes aligned to  
operational priorities

• acquire a national ICT system to support those processes and priorities. 

7. The business case for i6 suggested it would cover 80 per cent of core police 
services (Exhibit 1, page 7). Outcomes set out in the i6 business case 
included releasing officers from back office functions to frontline operational 
duties, improved information sharing, and reduced operational risk. The business 
case anticipated full payback would be achieved in 2021/22 (Appendix 1). 
It estimated that implementing this new IT system would generate potential 
efficiency savings of around £200 million over ten years.

8. In terms of planning and procurement, the i6 programme team followed the 
good practice recommended in our report Managing ICT contracts: an audit 
of three public sector programmes .1 For example, to ensure it could fulfil its 
role as an intelligent client, the i6 programme team addressed expertise gaps  
by appointing:

• Deloitte as the external experts on procurement and managing  
commercial contracts

• Eversheds as legal advisers 

• Exception UK as technical advisors. 

9. The final procurement stages took place in the months before the 
establishment of the SPA and Police Scotland. Police Scotland’s i6 programme 
team would oversee the operational management of the i6 programme, while 
ultimately being accountable to the SPA.

http://www.audit-scotland.gov.uk/docs/central/2012/nr_120830_ict_contracts.pdf
http://www.audit-scotland.gov.uk/docs/central/2012/nr_120830_ict_contracts.pdf
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Exhibit 1
Policing areas to be covered by the i6 programme
These six areas represented around 80 per cent of policing activity.

Collaborative working examples

Crime
Recording, managing and investigating crime, stop 
and search, and victim support

Criminal  
justice 

Full case reporting, warrants, deaths, direct 
measures, and police citations

Custody
Wider criminal justice processes and care and 
welfare of prisoners

?
Missing  
persons 

Recording, managing and coordinating missing 
persons enquiries

Vulnerable 
persons 

Child protection, adults at risk, domestic abuse and 
hate crime

Property Full audit and tracking of lost and stolen items

Source: Scottish Police Authority

10. Police Scotland also followed good practice by:

• establishing a programme board with overall responsibility for scrutinising and 
challenging the programme’s progress and risk management arrangements

• appointing a senior responsible owner charged with ensuring the 
programme met its objectives and delivered the planned benefits

• appointing a programme manager with responsibility for day-to-day 
management of the programme.

11. The i6 programme board was chaired by the senior responsible owner (the  
then Deputy Chief Constable) and consisted of senior representatives from the SPA  
and Police Scotland. These included ICT personnel from Police Scotland,  
as well as the Scottish Government’s Chief Technology Officer  
(Exhibit 2, page 8). Accenture senior management and the i6 programme 
manager also attended.
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Exhibit 2
Remit of the i6 programme board
Responsibilities of the i6 programme board included the following:

i6 responsibilities

• Working in parallel with the Force Change Board and Corporate Business 
Programme Board in managing the delivery of the i6 programme and 
protecting the investment decision.

• Providing strategic direction, policy and decisions for the i6 programme.

• Providing governance in accordance with the i6 contract.

• Providing and reviewing all necessary resources. 

• Reviewing and managing the i6 programme board capital and  
revenue budget.

• Monitoring progress and performance against the i6 programme plan 
and key milestones.

• Receiving, considering and responding to any reports referred from or 
to the SPA and the Senior Leadership, Force Change and Corporate 
Business Programme Boards.

• Monitoring progress against the wider developing Police Scotland 
Change Programme.

Source: Police Scotland

Accenture’s experience of delivering systems for other police 
forces contributed to the SPA awarding it the contract

12. Ninety suppliers expressed an interest at the initial procurement stage. 
Around 20 bidders entered the pre-qualification stage, after which 11 submitted 
outline proposals. Given the complexity of the requirements for the new system, 
the i6 programme team held around 160 dialogue sessions with interested 
bidders. These sessions were to discuss the required functionality and technical 
aspects of the system and to help the team set out clear requirements  
for bidders.

13. Three bidders entered the final stages of detailed competitive dialogue 
in October 2012. These bidders were required to respond to the detailed 
requirements as part of the Invitation to Submit Final Tender. They also had to 
demonstrate in detail the functional features of their systems against a series of 
business scenarios. This is a key part of the tendering stage, which should allow 
the contracting organisation to see how the supplier will meet its requirements, 
and to identify potential gaps.

14. In November 2012, after evaluating all bids, the i6 programme team selected 
Accenture as the preferred bidder. Appendix 2 outlines the timeline of main 
events during the i6 programme. Accenture scored highest against the technical 
and implementation criteria and second in functionality and cost.2 The i6 
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programme team and Accenture believed that the majority of the i6 system could 
be based on an existing IT system that Accenture had developed for Spain’s 
Guardia Civil police service, with the remainder being bespoke development 
work. The existence of this IT system, and its experience of working with police 
services across Europe, contributed to Accenture being awarded the contact.

15. The i6 programme used the waterfall method. In this approach, software 
is developed in distinct phases, each leading to the next phase in a sequence 
resembling a waterfall. Once a phase is complete, the process moves on to the 
next phase and there is no turning back. It meant that all of the design, coding 
and construction of i6 would be completed before Accenture released it to Police 
Scotland for testing. Police Scotland would pay for each phase when it was 
completed. The waterfall method was common at the time of i6’s origins, though 
an alternative approach called 'agile' was gaining popularity. Agile is a more 
flexible, incremental approach where the team work on small-scale launches of a 
functioning product. The development team tests each software launch against 
the user’s requirements throughout the project and, in theory, changes can be 
made more easily. Recently, more organisations are adopting the agile approach 
to software development. 

16. The newly established SPA approved the final business case in June 2013 and 
awarded a fixed-price contract of £46.11 million to Accenture. The contract included:

• software and specialist hardware

• integration tools and services

• business change activities

• implementation services

• reporting capabilities

• data management activities 

• on-going support. 

17. This was based on a standard public sector contract which provided protection 
to the SPA on the basis that the supplier is obliged to meet all the requirements 
in the contract. It also included clauses to ensure Accenture accurately costed 
and scoped the IT system. The contract was robust and this would later prove 
important for the SPA when agreeing with Accenture to terminate the contact. i6 
was planned to go live in September 2014. It would be rolled out regionally, and 
be fully complete by August 2015.

External assurance processes indicated areas for improvement 
but overall found no major concerns 

18. The Scottish Government provided some external assurance at various stages 
of the i6 programme in the form of:

• Gateway reviews - these are short, focused reviews by the Scottish 
Government to provide an assurance check on status of a project.  
It makes recommendations to help with decision-making on  
programme management. 
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• Healthchecks - these are similar to gateway reviews but are more flexible 
in remit and scope. 

• ICT technical assurance reviews - these are to ensure technical solutions 
meet user business needs. They review in more detail than the other 
forms of independent assurance. 

19. The Scottish Government’s Gateway team reviewed the programme at 
various stages. As early as April 2011, it reviewed the proposed delivery strategy. 
It concluded that the assumptions in the outline business case were clear. It also 
found that proposed approach for procuring and delivering the i6 programme 
was robust. Throughout the course of the i6 programme, these external reviews 
suggested that delivery confidence was either amber or green. They made 
recommendations which Police Scotland adopted. 

Within weeks of starting work, there were disagreements 
between Police Scotland and Accenture

20. The i6 programme had difficulties almost immediately after award of the 
contract. Within weeks of starting the high level design phase in July 2013, there 
was a difference in opinion about the search function within i6. The i6 programme 
team believed that the functionality of Accenture’s solution did not meet the 
requirements it had agreed in the contract. Accenture maintained that Police 
Scotland had not specified a detailed description of business requirements. This 
issue had not emerged during months of pre-award dialogue. Accenture also 
believed that it had set out clearly what its solution would do and maintained that 
Police Scotland, as part of procurement process, had accepted its qualified solution. 

21. A dispute followed about the interpretation of the contract requirements. Police 
Scotland argued that, after months of competitive dialogue, the requirements of 
the i6 system were well-defined, and that in line with the contract, these took 
precedence. Accenture argued its solution had precedence and that Police Scotland 
was trying to extend the scope of the programme. Accenture stated that, to meet 
Police Scotland’s interpretation of requirements, it would require more time  
and money. 

22. The very early disagreement led to a loss of trust between the two 
organisations but, in keeping with contractual obligations, the high level design 
phase continued. Senior management on both sides were keen to try and 
maintain a practical working relationship between their teams while they entered 
into formal negotiation. The two organisations agreed that continuing the high 
level design phase would allow them to quantify the gap between Accenture’s 
solution and Police Scotland’s requirements. By end of this phase more gaps had 
been identified. Accenture estimated these would cost an additional £1 million to 
fill, which they agreed to fund.

23. Police Scotland’s i6 programme team began raising concerns at the i6 
programme board about various elements of the design. Members of the board  
also expressed frustration over the lack of detail from Accenture about the 
structure of the system design, and the timeliness and quality of documentation 
provided by Accenture. In September 2013, the programme was reported as 
having a red status. At this point, only the first milestone (award of the contract), 
had been achieved in full. 
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24. Police Scotland's i6 programme team and the i6 programme board repeatedly 
expressed their frustration to Accenture about the disagreement, particularly when 
they had followed good procurement practice and spent a considerable amount 
of time discussing system requirements. As the contractual dispute continued, 
relationships between the organisations were strained and trust was limited. Around 
this time, in addition to the open sessions, the i6 programme board began operating 
closed sessions. During these closed sessions, members discussed the on-going 
issues with the contract. Accenture was not invited to attend these sessions and it 
considered this structure unhelpful for the relationship. 

The political context contributed to misplaced optimism 
throughout the i6 programme 

25. The i6 programme took place in the context of a high level of public and 
political scrutiny. Our 2013 report, Police reform , highlighted that the 
SPA, Scottish Government and Police Scotland did not always work together 
effectively before and after the merger process that established the SPA 
and Police Scotland.3 During the i6 programme there were well publicised 
disagreements over responsibilities between the SPA and Police Scotland, 
including responsibility for ICT. In addition, the SPA and Police Scotland were 
facing high-profile issues such as the deployment of armed officers, stop and 
search policy and the handling of emergency calls.

26. The SPA and Police Scotland wanted to deliver i6. The failure of a previous 
police ICT project in 2012 (the Common Performance Management Platform) 
meant there was pressure on the SPA and Police Scotland to make i6 a success.4 
Furthermore, the i6 programme was extremely important to Accenture at a global 
level. This may have led to misplaced optimism about the prospects of success 
and unwillingness to consider terminating the programme. 

27. Police Scotland considered legal action against Accenture for breach of contract 
as early as October 2013. Both organisations agreed to make the effort to resolve 
the disagreements over the contract and avoid an expensive legal challenge in court, 
which could have had potential political and commercial consequences. 

Police Scotland were cautious of commercial sensitivities when 
providing assurances on i6 publicly

28. The Scottish Parliament’s Justice Sub-Committee on Policing held a number 
of evidence sessions with the SPA and Police Scotland to explore progress with 
the i6 programme. In March 2014, the Sub-Committee expressed frustration 
at the lack of information about the problems with the i6 programme that had 
been ongoing since August 2013. Police Scotland did not disclose the severity 
of the issues facing the programme, nor was it overly critical of Accenture. This 
may have reflected a desire to maintain relationships with Accenture to keep the 
programme on track or to maintain the commercial confidentiality of the contract.

http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
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Part 2
Main design and build stages  
(Nov 2013 - Jun 2015)

The belief that most of the i6 system could be based on an 
existing IT system proved incorrect

29. As the design of i6 progressed, it became apparent that Police Scotland and 
Accenture’s original assumptions looked doubtful. These were based on building 
on the Police Information Management System that Accenture had provided to 
Spain’s Guardia Civil, and developing the remainder of the i6 system from scratch. 
The original timescales and staff that Accenture had planned to allocate were 
based on these expectations and it was not long before the programme started 
to fall behind schedule. A number of deliverables from milestones two and three 
had already been missed by this stage. By November 2013, Accenture had not 
completed the high level design phase but had started the detailed design phase. 
In December 2013, the i6 programme board discussed concerns about the risks 
associated with overlapping these phases. 

30. The programme board queried the suitability of Accenture’s delivery 
methodology with fears it could lead to problems later on in the programme. The 
board sought assurances from Accenture about the delivery plan and associated 
risks, staffing and skills that it planned to deploy throughout the programme. 
The programme board also asked Accenture to provide future programme board 
meetings with a quantitative assessment of its confidence of delivering i6. By 
February 2014, the programme was around seven months behind the original 
plan. At the programme board, the programme team reported that, to meet the 
i6 requirements, Accenture was now developing far more from scratch than it 
had originally anticipated. The programme board raised concerns about errors in 
design documents and expressed worry over the level of policing knowledge on 
Accenture’s team. 

The contract variation agreement improved relationships, but  
only temporarily 

31. On 25 March 2014, the i6 programme board considered the outcomes 
of lengthy contracts negotiations with Accenture. These were captured in a 
contract variation agreement, which amended specific elements of the original 
contract, including a revised delivery and milestone plan. Accenture agreed to 
amend its proposed IT system to address all of the gaps that had been identified 
and to deliver the requirements within the fixed price. Police Scotland took on 
responsibility for certain elements of the plan, such as the transfer of data.

32. The SPA approved the contract variation agreement in April 2014. The 
i6 go-live date was revised to July 2015 with full completion by September 
2016. The new contract variation agreement reset the relationship between 
organisations and, temporarily, improved levels of trust. The momentum of 
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the programme picked up and the programme board approved payment for 
milestones two and three. For the first time since the i6 programme started, its 
status was reported as green at the i6 programme board meeting. Accenture’s 
assessment of its confidence of delivering i6 rose to 85 per cent in May 2014 
when the detailed design phase (milestone four) was completed. 

33. Over the next few months, development of the i6 system continued, as 
did renewed disagreements about the scope of the programme. Accenture 
maintained that Police Scotland was extending the programme’s scope and this 
required a greater degree of bespoke development. Police Scotland maintained 
that there was no extension to the scope beyond changes agreed through the 
change control process. The programme board again challenged Accenture over 
its timeliness of reporting problems and delays in delivery, as well as quality of 
its documentation. It also raised concerns over the expertise of the Accenture 
development team and the high turnover of key personnel.

34. By August 2014, milestone five (functional design) was behind schedule. 
Payment for this milestone, of £2.6 million, was therefore also delayed.5 The 
programme board was told that the delay in payment had been raised at the 
highest levels within Accenture. Accenture cited a more complex design than 
originally anticipated as the reason for the delay. The relationship deteriorated 
again as delivery dates slipped. The go-live date was delayed again from July 
2015 to September 2015, with full roll-out remaining as September 2016 but 
achieving this would require overlapping development phases. 

35. To keep the programme on track, Police Scotland adjusted the payment 
schedule. Over the course of the i6 programme, the majority of milestones 
were delayed and the programme board withheld payment until Accenture 
had delivered. However in the latter part of 2014, in an attempt to alleviate an 
extremely strained relationship, the i6 programme board agreed exceptionally to 
split a milestone (completion of the functional design stage). This meant releasing 
payments when each of the component deliverables were achieved rather than 
wait until all were achieved, as specified in the contract. While this could be 
considered to be pragmatic, given the multiple challenges and problems there 
had been with the development of i6, this is not good practice. 

36. The product testing phase began in January 2015, four months behind the 
original schedule. Accenture found various technical problems but assured the i6 
programme board it would resolve these. In February 2015, it assessed its overall 
confidence in delivering the programme at 90 per cent. 

37. After product testing, Accenture released the system to Police Scotland for 
user acceptance testing. In June 2015, the programme board raised concerns 
that there were unresolved defects from Accenture’s product test phase. 
Police Scotland and Accenture and disagreed about how critical these were. 
The programme board challenged Accenture’s testing strategy, which it did 
not consider was in line with industry standards. The relationship between the 
organisations was extremely fragile at this time, with a lack of trust and frustration 
on both sides. 
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Part 3
User acceptance stage and contract 
termination (June 2015 - July 2016)

Police Scotland discovered fundamental problems with the system 
at user acceptance testing stage

38. The waterfall approach contributed to the fact that the Police Scotland only 
discovered the true extent of problems with the system when it was delivered for 
testing. Although Accenture had provided Police Scotland with demonstrations of 
the developing i6 system, it was after a period of testing that the i6 programme 
team reported to the programme board in August 2015 that there were:

• critical errors in the technical coding

• higher-than-projected levels of flaws that Accenture was not able to resolve 
as quickly as expected 

• serious concerns raised about the criminal justice module, which did not 
comply with the Integrated Scottish Criminal Justice Information System 
data standards 

• errors in the search and audit modules

• problems around the limited functionality in the administration module; 
Accenture had already received payment for successfully delivering  
this element.

39. At the August 2015 programme board meeting, Accenture agreed to analyse 
root causes and report back to the programme board on its findings and actions to 
resolve these. At this meeting, Accenture assessed its confidence of meeting the 
go-live date of December 2015 at 91 per cent. The i6 programme board challenged 
this assessment. 

40. In September 2015, there was an extraordinary i6 programme board meeting. 
Accenture reported that the issues raised in user acceptance testing would need 
more analysis and remedial action. It said the December 2015 go-live date would 
not be achieved. It agreed to a joint re-planning exercise to be reported to the 
October 2015 i6 programme board. Accenture did not attend the i6 programme 
board in October 2015 as its analysis exercise was not complete. In November 
2015, Accenture requested a period of without prejudice which means that all 
organisations can speak freely and openly, without the risk of what they say being 
used against them later if negotiations fail.

41. In December 2015, Accenture reported that the work still required on i6 would 
take an additional 30 months. This proposal would mean go live would be delayed 
until April 2018 and the cost would be many millions more than the original contract 
price. Police Scotland rejected this proposal. The SPA, Police Scotland and Accenture 
entered into detailed discussions to explore options for the i6 programme’s future. 
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Accenture underestimated the complexity of the system and the 
resources required to develop it

42. By this stage, Police Scotland estimated that the level of effort Accenture 
would require to complete i6 was around eight times greater than the resources 
Accenture had estimated when signing the original contract. While Police Scotland 
and Accenture had agreed changes, these had been through the change control 
process set out in the contract. Police Scotland concluded that Accenture had 
underestimated the complexity of the system and had, at contract stage, overstated 
its own ability to deliver i6 within the timescales and fixed price agreed. The belief 
that the majority of the system could be based on the system that Accenture had 
provided to the Guardia Civil was incorrect. It had become clear a virtually fully 
bespoke system was required.

43. A series of meetings between Accenture senior management, the SPA and 
Police Scotland took place during early 2016 to consider options for the way forward. 
After reviewing the final options appraisal report in May 2016, the SPA decided 
that the revised plan was not viable. The SPA and Accenture mutually agreed to 
terminate the contract and both organisations entered into commercial negotiations, 
which concluded in July 2016 when they signed the settlement agreement. 

44. The contract enabled the SPA to secure a settlement agreement of £24.65 
million. This meant that Accenture agreed to refund the £11.09 million that the 
SPA had paid, and to make an additional payment of £13.56 million. This reflects 
estimated staff costs and capital costs such as hardware maintenance and 
software licenses associated with i6. 

Conclusion

45. i6 was a complex and ambitious programme. There is no single reason why it 
failed. Despite an 18-month competitive dialogue process, there was a fundamental 
disagreement between Police Scotland and Accenture about the interpretation of 
the contract and the scope of the programme. This damaged relationships and 
trust between the two organisations from a very early stage. Both Police Scotland 
and Accenture were determined to deliver the i6 programme. This may have led to 
optimism bias and a reluctance to pause or halt the project at an earlier stage. The 
waterfall approach meant that Police Scotland would not be able to test the system 
developed by Accenture until relatively late in the development process. There was 
also over-reliance on the existing system that Accenture had provided to Spain’s 
Guardia Civil.

46. The i6 programme was a key component of police reform. Its failure means that 
some of the benefits that should have arisen from implementing it, have been, 
at best, delayed. There was a need to modernise police ICT systems six years ago 
when the procurement of i6 began. That need has not been met. Police officers 
and staff continue to struggle with out-of-date, inefficient and poorly integrated 
systems. This also hinders how Police Scotland interacts and shares information and 
intelligence with the other parts of the justice system. There is an urgent need to 
determine what the next steps should be, and to carry out an honest assessment of 
how to procure, develop and deliver the much-needed police IT system.

47. i6 is one of a number of public sector ICT projects that we have reported on. 
In May 2017, we will publish a report that will summarise the lessons that can be 
learned from these projects.
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Endnotes

 1 Managing ICT contracts: an audit of three public sector programmes , Audit Scotland, August 2012.

 2 The quality aspects (functional and technical) were assigned a combined weighting of 52.5 per cent and cost was 
assigned a weighting 25 per cent. Implementation services and contract terms were assigned the remaining  
22.5 per cent.

 3 Police reform , Audit Scotland, November 2013.

 4 Review of the Common Performance Management Platform Project, HM Inspectorate of Constabulary in Scotland,  
April 2013.

 5 Key deliverables in milestone five were; logical data model, infrastructure architecture specification, functional application 
design (including integration) and detailed implementation plan.

http://www.audit-scotland.gov.uk/docs/central/2012/nr_120830_ict_contracts.pdf
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
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Appendix 1
Cumulative capital, revenue efficiency 
savings and payback for the i6 programme

Payback period set out in the full business case was five years when 
considering revenue aspects only, and nine when considering the capital 
and revenue

Year Cumulative  
Capital

Cumulative 
Revenue

Cumulative 
Revenue 

Releasing Efficiency 
Savings

Payback on  
Revenue 

Payback on  
Capital 

and Revenue

£ million

1 2013/14 4.6 1.85 1.85 6.45

2 2014/15 14.06 3.02 3.02 17.08

3 2015/16 18.94 6.43 -1.58 4.85 23.79

4 2016/17 19.88 9.61 -7.89 1.72 21.6

5 2017/18 19.88 12.46 -15.57 -3.11 16.77

6 2018/19 20.12 15.64 -23.43 -7.79 12.33

7 2019/20 20.12 18.42 -31.29 -12.87 7.25

8 2020/21 20.12 20.96 -39.15 -18.19 1.93

9 2021/22 20.12 23.55 -47.01 -23.46 -3.34

10 2022/23 20.12 26.21 -54.87 -28.66 -8.54

11 2023/24 20.12 28.32 -62.73 -34.41 -14.29

Total 20.13 28.32 -62.74 -34.31 -14.29
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Appendix 2
i6 programme timeline of key events

2015 201620142011 2012 2013

January 2011
Outline business 
case was approved

June 2013
Full business case approved 
and contract awarded 
to Accenture

July 2013
High level design started;
initial go live September 
2014 with full national 
roll-out to be completed 
by August 2015

April 2014
Contract variation 
agreement signed. 
Revised go live for July 
2015 with national 
roll-out to be completed 
by September 2016 

May 2014
Detailed design 
completed

December 2014
Functional application 
detailed design complete,
training mobilisation 
and system development 
complete

January 2015
Product test phase started

June 2015
Product test completed four 
months later than planned; 
errors identified

User Acceptance 
testing started

August 2015
Significant issues identified in 
user testing. Period of root  
cause analysis followed

October 2015
Accenture declined i6 programme 
board meeting as root cause analysis 
was incomplete

July 2015
Integration test completed.

Hardware issue identified 
and replacement approved

September 2015
Extraordinary i6 programme board 
meeting. Go live date of December 
2015 delayed

December 2015
Accenture provided a plan suggesting 
a 30-month delay

February 2016
First summit meeting 
between the SPA, 
Police Scotland and 
Accenture to determine  
a way forward

March 2016
Second summit meeting

May 2016
Final summit meeting 
where options 
were considered

July 2016
Decision taken to 
terminate contract

March 2014
Mobilisation and high 
level design complete; 
five months later 
than planned

November 2012
After 18 months of 
competitive dialogue 
a preferred bidder 
was selected
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